
CA-PMM

From: To: 10/31/09

Yes/No

No

Yes

No

No

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?
see #1 above Slip contract award date Notify stakeholders

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Contract 

Negotiations 

extended

Slip contract award date Notify stakeholders

Project Name: Human Resource Management System (21st Century) Project

 Project Manager to Sponsor OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09
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CA-PMM

From: To: 10/31/09

Project Name: Human Resource Management System (21st Century) Project

 Project Manager to Sponsor OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

Yes/No

Yes

Yes

No

No

No

No

Yes

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

System Integrator Contract Start date 

will be delayed

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?
Contract Award date slipped 2 weeks Notify stakeholders

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
Contract Award date slipped 2 weeks Notify stakeholders
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CA-PMM

From: To: 10/31/09

Project Name: Human Resource Management System (21st Century) Project

 Project Manager to Sponsor OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

Target 

Date

Forecast 

Date

4/30/09 4/30/09

5/4/09 5/4/09

5/21/09 5/21/09

5/27/09 7/3/09

6/9/09 6/9/09

6/24/09 6/24/09

7/8/09 7/8/09

7/23/09 7/23/09

8/7/09 9/2/09

10/22/09 11/23/09

10/29/09 12/2/09

11/4/09 12/1/09

12/1/09 12/16/09DOF Submit Section 11 Notification Delayed Negotiations extended

DGS Review/Approval of Report Delayed Negotiations extended

SCO Submit SPR #4 Delayed Negotiations extended

Submission of Stage II Proposals Done 9/2/09

SCO Finalize Evaluations & Selection Report Delayed Negotiations extended

Stage I Deliverable 2 - Track III Draft Due Done 7/8/09

Stage I Deliverable 2 - Final Due Done 7/23/09

Stage I Deliverable 2 - Track I Draft Due Done 6/9/09

Stage I Deliverable 2 - Track II DraftDue Done 6/24/09

Stage I Deliverable 1 Due Done 5/21/09

Completion of Stage II contract terms and 

conditions negotiations
Done 7/8/09

Award Stage I Contracts Done 4/30/09

Contractor start date for Stage I Done 5/4/09

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

- Finalized the Future State Organizational Structure

- Finalized the Project, Change Control, Communication, Contract, Cost, Deliverable, Issue, and Staffing Management Plans

- Finalized the Configuration Standardization Committee, Business Transformation Council and Updated Project Charters

- Completed Negotiations/BAFO process for Bidder 1

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 10/31/09

Project Name: Human Resource Management System (21st Century) Project

 Project Manager to Sponsor OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

1/4/10 1/15/10Stage II Contract Award Delayed Negotiations extended
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CA-PMM

From: To: 10/31/09

Project Name: Human Resource Management System (21st Century) Project

 Project Manager to Sponsor OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

OneTime Cost X

Continuing Cost X

Deliverables X

Resources X
Hiring Freeze Exemption approved, Project has begun filling all 

existing vacancies

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Target 

Date

Forecast 

Date

5/4/09 5/4/09

5/27/09 7/3/09

8/7/09 9/2/09

10/22/09 10/22/09

10/29/09 12/2/09

11/4/09 12/1/09

12/1/09 12/16/09

1/4/10 1/15/10

Schedule X

Contract award date is approximately 2 1/2 months behind  the 

procurement schedule approved in SPR 3. Contract Award in 

SPR 3 was scheduled for 11/1/2009; based on revised project 

workplan, contract award is now estimated for mid-January 

2010.

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

DOF Submit Section 11 Notification Delayed Negotiations extended

Stage II Contract Award Delayed Negotiations extended

DGS Review/Approval of Report Delayed Negotiations extended

SCO Submit SPR #4 Delayed Negotiations extended

Submission of Stage II Proposals Done
Legislated IT reform, 

ABx4 21 - slip 18 days
9/2/2009

SCO Finalize Evaluations & Selection Report Delayed Negotiations extended

Contractor start date for Stage I Done 5/4/2009

Completion of Stage II T&C negotiations Done 7/8/2009

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09
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CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

One Time Cost X

Continuing Cost X

Deliverables X

Resources X
Hiring Freeze Exemption approved, Project has begun filling  

existing vacancies.

Milestones X
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CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

9.  Value-to-Business

Strong

0

G
re

e
n

8.  Strategy Alignment

Strong alignment

0

G
re

e
n

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0

G
re

e
n

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0

G
re

e
n

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

0

G
re

e
n

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

G
re

e
n

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

0

G
re

e
n

5% to 10%

>10%

2.  Technology Viability

Strong Viability

0

G
re

e
n

Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In

1
Y

e
llo

w

Have not communicated with  

departmental stakeholders, other 

than update letters, to truly 

gauge their buy-in

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification

Sponsor to Exe Comm (2) Page 8 of 11



CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

1

2

9.  Value-to-Business 0

G
re

e
n

Medium

Weak
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CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  2 G

Vendor Viability Rating Rationale

Procurement Phase - two highly qualified vendors, that have experience with the selected COTS 

product on similar size and complexity projects, were selected for Stage 1.

15.  Team Effectiveness

Highly Effective

0

G
re

e
n

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

1

Y
e

llo
w

Hiring Freeze Exemption 

approved, Project has begun 

filling vacancies. Seven vacancies 

have hiring commitments to 

date.

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

0

G
re

e
n

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

G
re

e
nMedium

Weak
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CA-PMM
Human Resource Management System (21st Century) Project

From: To: 10/31/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 0840-70

Department: State Controller's Office

Reporting Period: 10/1/09
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